

**Amendments to the Claims:**

1 1. (original) A method for managing a schedule for a project comprising the steps of:  
2 receiving inspection results over a network from two or more authorized task  
3 inspectors, wherein the authorized task inspectors were selected to perform an  
4 inspection of a project task assigned to a particular individual;  
5 based on the inspection results, automatically updating a task schedule associated with  
6 the particular individual assigned to perform the project task, wherein the  
7 project task is not completed unless all inspection results indicate that the  
8 project task is completed; and  
9 automatically updating a management schedule by providing a summary of aggregated  
10 tasks associated with the project, based on one or more updated task  
11 schedules.

1 2. (original) The method of claim 1 wherein an attribute of the task schedule is defined  
2 by a policy specifying that a project task cannot be partially completed and the step of  
3 automatically updating the task schedule is performed according to the policy.

1 3. (original) The method of claim 1 further comprising a step of:  
2 upon completion of a project task, storing a product of the project task in a database  
3 wherein access to the product by one or more authorized individuals is  
4 regulated.

1 4. (original) The method of claim 3 wherein the step of storing the product of the project  
2 task includes the step of storing the product for accessing over a packet-based  
3 network.

1 5. (original) The method of claim 3 further comprising a step of:  
2 creating a hyperlink in a Hypertext Markup Language (HTML) file for accessing the  
3 project task product.

1 6-11 (canceled)

1 12. (original) A computer-readable medium carrying one or more sequences of  
2 instructions for generating a schedule for a project, wherein execution of the one or  
3 more sequences of instructions by one or more processors causes the one or more  
4 processors to perform the steps of:  
5 receiving inspection results over a network from two or more authorized task  
6 inspectors, wherein the authorized task inspectors were selected to perform an  
7 inspection of a project task assigned to a particular individual;  
8 based on the inspection results, automatically updating a task schedule associated with  
9 the particular individual assigned to perform the project task, wherein the  
10 project task is not completed unless all inspection results indicate that the  
11 project task is completed; and  
12 automatically updating a management schedule by providing a summary of aggregated  
13 tasks associated with the project, based on one or more updated task  
14 schedules.

1 13. (original) The computer readable medium of claim 12 wherein an attribute of the task  
2 schedule is defined by a policy specifying that a project task cannot be partially  
3 completed and wherein execution of the one or more sequences of instructions by one

4 or more processors causes the one or more processors to perform the step of  
5 automatically updating the task schedule according to the policy.

1 14. (original) The computer readable medium of claim 12 whereupon completion of a  
2 project task, execution of the one or more sequences of instructions by one or more  
3 processors causes the one or more processors to perform a step of storing a product of  
4 the project task in a database whereby access to the product by one or more authorized  
5 individuals is regulated and provided over a packet-based network.

1 15-17 (canceled)

1 18. (original) A computer system comprising:  
2 a network interface; and  
3 one or more processors connected to the network interface, the one or more  
4 processors configured for  
5 receiving inspection results over a network from two or more authorized task  
6 inspectors, wherein the authorized task inspectors were selected to perform an  
7 inspection of a project task assigned to a particular individual;  
8 based on the inspection results, automatically updating a task schedule associated with  
9 the particular individual assigned to perform the project task, wherein the  
10 project task is not completed unless all inspection results indicate that the  
11 project task is completed; and  
12 automatically updating a management schedule by providing a summary of  
13 aggregated tasks associated with the project, based on one or more updated  
14 task schedules.

1     19.     (original) The computer system of claim 19 whereupon completion of a project task  
2             the one or more processors are further configured for storing a product of the project  
3             task in a database whereby access to the product by one or more authorized  
4             individuals is regulated and provided over a packet-based network.

1     20-22. (canceled)